US EPA RECORDS CENTER REGION 5

489343
200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
Telephone: (269)685-5181 Fax: (269)685-5223

CONESTOGA-ROVERS
& ASSOCIATES www.CRAworld.com

March 7, 2014 ' Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — February 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 88 for the period of February 1, 2014 through February 28, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the -
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES
%/I/\/ ) g VA Jég——

Jennifer L. Quigley, P.E.

JQ/45/Piw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only
Leslie Kirby-Miles (U.S. EPA) — electronic only
Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only
Joe Jackowski (Weyerhaeuser) — electronic only

- Martin Lebo {(Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only
Cynthia Draper (AMEC) — electronic only
Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only
Gregory Carli {CRA) — electronic only
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Progress Report No. 88
February 1, 2014 to February 28, 2014

Remedial Invéstigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the Unijted States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

¢ None.

2. Data Received

¢ None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e Collection of water level measurements from on-Site monitoring wells and staff gauges.

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e On February 10, 2014, U.S. EPA directed questions to Weyerhaeuser via email regarding the
decommissioning and demolition activities completed by the City of Plainwell under a Michigan
Blight Elimination Program Grant. The inquiry was related to observations of and subsequent
characterization and disposal of paper residual-like sludge observed in the material beneath the
former primary clarifier area, the source of which was suspected to be underground piping
associated with the former primary clarifier system. The activities in question were performed by
the City of Plainwell; and, therefore, the City will be responding to U.S. EPA's questions.
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